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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are nine projects worth $89.9 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, five projects were awarded
and four new projects have been added.

SUMMARY

Number of
Projects

Value in
Millions Cause of Delay Projects

2 10.3 Bids rejected 06-KER-5, 11-IMP-Var
2 40.8 FTIP delay 08-SBD-15, 08-SBD-40
2 12.6 Conflict with another project 08-RIV-60, 07-LA-101
1 8.8 Errors in PS&E package 08-SBD-15
1 5.2 Route Adoption issue 10-MER-99
1 12.2 Additional funding needed 06-FRE-99, 07-LA-101

-------- ----------
9 $89.9 Total
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PROJECT DETAILS

• Project #1 – 07-LA-101
In June 2000, funds were allocated for a median barrier project on Route 101 in Los Angeles
County. After a delay in modifying the original Federal Transportation Improvement Program
(FTIP), the project was advertised on November 27, 2000.  The bid opening was postponed until
April 12, 2001 to avoid a conflict with an on-going construction project within the project limits
which should clear by Spring, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
07-135601 LA 101 SHOPP 06/00 $11,700

• Project #2 – 08-SBD-15
In June 2000, federal demonstration funds were allocated for a lane addition project on Route 15 in
San Bernardino County. Advertisement has been delayed to correct discrepancies in the
specifications.  It is expected the project will be ready for advertisement in April.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-350721 SBD 15 DEMO 06/00 $8,771

• Project #3 – 08-SBD-40
In June 2000, funds were allocated for a highway reconstruction project on Route 40 in San
Bernardino County. There was a delay in modifying the original FTIP.  The project was advertised
on November 27, 2000 with a scheduled bid opening of January 25, 2001.  After numerous
inquiries from contractors about a source of aggregate, the bid opening was delayed to adjust the
specifications.  The bids were opened on February 22, 2001, and the project should be awarded in
the normal time frame.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-377801 SBD 40 SHOPP 06/00 $30,755

• Project #4 – 08-SBD-15
In June 2000, funds were allocated for a bridge replacement project on Route 15 in San Bernardino
County. There was a delay in modifying the original FTIP.  The project was advertised on
December 4, 2000. Bids were opened on February 1, 2000 and the project should be awarded in the
normal time frame.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-406801 SBD 15 SHOPP 06/00 $10,041
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• Project #5 – 08-RIV-60
In June 2000, funds were allocated for a replacement highway planting and irrigation system
project on Route 60.  The project was advertised on August 14, 2000 with a bid opening scheduled
for October 5, 2000.  With a delay in the scheduled completion of the mainline construction project,
the bid opening has been cancelled.  The project will be readvertised in late spring.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-463231 RIV 60 STIP 06/00 $898

• Project #6 – 10-MER-99
In June 2000, funds were allocated for a ramp realignment and interchange improvements project
on Routes 59, 99 and 140 in Merced County. The advertisement was delayed to revise the route
adoptions for Routes 59 and 140 at this location. The project was advertised on January 22, 2001
and bids were opened on February 27, 2001. The project should be awarded in the normal time
frame.

Details Allocation
Project EA County Rte Program Date $1,000’s
10-482301 MER 99 SHOPP 06/00 $5,222

New Projects added since the last report

• Project #7 – 06-KER-5
In July 2000, funds were allocated for ramp rehabilitation at various locations in Kern County.
After bids were opened on September 12, 2000, all were rejected and the project was reviewed by
the Department.  The Commission approved a request for supplemental funding to allow re-
advertising at their February, 2000 meeting and project is scheduled for advertising in April with
bid opening in May.

Details Allocation
Project EA County Rte Program Date $1,000’s
06-421001 KER 5 SHOPP 07/00 $8,529
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• Project #8 –06-FRE-99
In July 2000, funds were allocated for a roadway beautification project on Route 99 in Fresno
County.  The project was advertised on December 11, 2000 and bids were opened on January 30,
2001.  A concurrent request for supplemental funds to award is being presented under CTC agenda
Item 2.5e.

Details Allocation
Project EA County Rte Program Date $1,000’s
06-440101 FRE 99 SHOPP 7/00 $4,725

• Project #9 – 07-LA-101
In July 2000, funds were allocated for a replace and grind concrete project on Route 101 in Los
Angeles County.  The project was advertised on August 14, 2000 and bids were opened on January
11, 2001.  A concurrent request for supplemental funds to award is being presented under CTC
agenda Item 2.5e.

Details Allocation
Project EA County Rte Program Date $1,000’s
11-202601 LA 101 SHOPP 7/00 $7,547

• Project #10 – 11-IMP-Various
In July 2000, funds were allocated for bridge deck and joint replacement project on various bridges
in San Diego and Imperial Counties.  The project was advertised on August 21, 2000. After bid
opening in September, the bids were rejected on October 12, 2000 and the Department has been
reviewing the project.  A revised project will be advertised this Spring.

Details Allocation
Project EA County Rte Program Date $1,000’s
11-075301 IMP Various SHOPP 7/00 $1,840


